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Activity ID Activity Name OD RD Start Finish Total
Float

Predecessors

Totem Totem Lake / NE 128th St HOV Direct 734 734 10-Jun-05 A 13-Jun-07 0
2 Project Start Contract Time 0 0 10-Jun-05 A
2017 Project Time Finish Date - Required 500 500 10-Jun-05 13-Jun-07 0 2
26 Pond 1 Install Silt Fence 2 2 10-Jun-05 13-Jun-05 0 2
42 Pond 1 CESF Fab and Delivery 5 5 10-Jun-05 16-Jun-05 12 2
924 Wall 20 Ex for Footing TLB 5 5 10-Jun-05 16-Jun-05 226 2
470 Bridge 405/59E/W Voided Slab Shop Drawing 15 15 10-Jun-05 30-Jun-05 53 2
2027 128th HOV Milestone Open to Traffic Date Require 300 300 10-Jun-05 24-Aug-06 200 2
28 Pond 1 Install High Vis Fence 3 3 14-Jun-05 16-Jun-05 0 26
10 Pond 3 Install Silt Fence 1 1 17-Jun-05 17-Jun-05 17 28
30 Pond 1 Excavate TESC 10 10 17-Jun-05 30-Jun-05 0 28
926 Wall 20 F/R/P CIP Wall (7ea) 21 21 17-Jun-05 18-Jul-05 226 924
12 Pond 3 Install High Vis Fence 1 1 20-Jun-05 20-Jun-05 17 10
4 Install Wetland High Vis Fence 10 10 20-Jun-05 01-Jul-05 88 10
6 Pond 3 Install Drainage DR2-30 to DR 4-51 3 3 21-Jun-05 23-Jun-05 167 12
8 Pond 3 Temp Pumping Ex and Install Pumping 3 3 24-Jun-05 28-Jun-05 167 6
34 TESC Pond 1 Complete Stabil Construction Entranc 2 2 01-Jul-05 05-Jul-05 0 30
472 Bridge 405/59E/W Shop Drawing Review WSDOT 15 15 01-Jul-05 22-Jul-05 53 470
36 Pond 1 CESF System Install and Test 5 5 06-Jul-05 12-Jul-05 0 34, 42
16 Pond 3 TESC Excavate Pond 7 7 06-Jul-05 14-Jul-05 7 12, 34
52 Start 116th/128th Closure for Wall 22 0 0 13-Jul-05 13-Jul-05 77 118
118 Phase 2 Start Traffic Control 0 0 13-Jul-05 13-Jul-05 0 36
54 Wall 22/27 Demo Sidewalk and ACP 1 1 13-Jul-05 13-Jul-05 77 52
125 PH 2 Temp Striping LR Line 1 1 13-Jul-05 13-Jul-05 3 118
382 Close Rt Lane TLB Temp Barrier 1 1 13-Jul-05 13-Jul-05 0 118
120 Ph2 Temp Barrier TL-N Ramp / 124 WN Ramp 2 2 13-Jul-05 14-Jul-05 0 118
336 Wall 4 Drainage 57+434 4 4 13-Jul-05 18-Jul-05 9 118
544 Install Cantilever 2 LL 18+350 4 4 13-Jul-05 18-Jul-05 140 118
190 Mob for Soil Nail Wall 3 5 5 13-Jul-05 19-Jul-05 7 118
530 Wall 17 Install Pipe Jack Pit STA 17+840 5 5 13-Jul-05 19-Jul-05 100 118
520 Wall 17 F/R/P First Section 7 7 13-Jul-05 21-Jul-05 46 118
56 116th Lane Closure Hammock 28 Cal Days 20 20 13-Jul-05 09-Aug-05 341 52
68 Wall 27 Ex for Footing 2 2 14-Jul-05 15-Jul-05 341 54
354 Wall C and D Shoring and Extra Ex 5 5 14-Jul-05 20-Jul-05 0 118, 382
58 Wall 22 Drill Sold Pile 41 Ea Ex + Lag 6 6 14-Jul-05 21-Jul-05 341 54
60 Install Wetland High Vis Fence 6 6 14-Jul-05 21-Jul-05 77 54
20 Pond 3 Install Stabilized Constr Entr 2 2 15-Jul-05 18-Jul-05 7 16
122 Ph 2 Temp Barrier 124 E-N Ramp 2 2 15-Jul-05 18-Jul-05 0 120
130 Wall 2a Build Bench Prep for Closure 3 3 15-Jul-05 19-Jul-05 6 120
154 Mob for Soldir Pile Walls 2a and 23 5 5 15-Jul-05 21-Jul-05 5 120
70 Wall 27 F/R/P CIP Footing 3 3 18-Jul-05 20-Jul-05 341 68
124 PH 2 Temp Barrier LR Line 2 2 19-Jul-05 20-Jul-05 0 122, 125
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186 Wall 3 Bench for Wall 2 2 19-Jul-05 20-Jul-05 6 122
338 Wall 4 CL B Ex (406m3) 2 2 19-Jul-05 20-Jul-05 9 336
22 Pond 3 Install CESF System + Test 5 5 19-Jul-05 25-Jul-05 7 20
928 Wall 20 Cure 5 5 19-Jul-05 25-Jul-05 226 926
532 Wall 17 Pipe Jacking Dead End Jack 5 5 20-Jul-05 26-Jul-05 100 530
126 PH 2 Temp Barrier LL Line to 124 W-S Ramp 2 2 21-Jul-05 22-Jul-05 18 124
188 Wall 3 Soil Nail Verification Test 4 4 21-Jul-05 26-Jul-05 6 186, 190
366 128E Pier 2 Ex for FTG 4 4 21-Jul-05 26-Jul-05 0 354
342 Wall 4 Drainage 5 5 21-Jul-05 27-Jul-05 19 338
426 132W Demo West Bridge 5 5 21-Jul-05 27-Jul-05 0 124
72 Wall 27 F/R/P CIP Wall (6ea) 10 10 21-Jul-05 03-Aug-05 341 70
340 Wall 4 Build Hilfiker Wall 15 15 21-Jul-05 10-Aug-05 9 124, 338
62 Wall 22 CIP Fascia (12 EA) 12 12 22-Jul-05 08-Aug-05 341 58
524 Wall 17 F/R/P 9 Panels South End 27 27 22-Jul-05 29-Aug-05 46 520
128 PH 2 Temp Barrier 124 E-S Ramp 2 2 25-Jul-05 26-Jul-05 30 126
474 Bridge 405/59 E/W Cast Voided Slabs 10 10 25-Jul-05 05-Aug-05 53 472
574 Wall 32 Ex for Wall 3 3 26-Jul-05 28-Jul-05 7 22
930 Wall 20 Backfill 3 3 26-Jul-05 28-Jul-05 226 928
44 TESC Pond 4c North Build 10 10 26-Jul-05 08-Aug-05 119 22
368 Wall C Ex for Ftg 1 1 27-Jul-05 27-Jul-05 0 366
192 Wall 3 Soil Nail Row 1 5 5 27-Jul-05 02-Aug-05 6 188
184 Close 124 W-N Ramp 1 1 28-Jul-05* 28-Jul-05 0 130
370 Wall D Ex for Ftg 1 1 28-Jul-05 28-Jul-05 0 368
428 132E Demo East Bridge 10 10 28-Jul-05 10-Aug-05 0 426
210 124 W-N Ramp Closure Time 50 50 28-Jul-05* 15-Sep-05 0 184
132 Wall 23 Build Bench 1 1 29-Jul-05 29-Jul-05 0 130, 184
318 405/57A Demo Top Wall + Barrier 2 2 29-Jul-05 01-Aug-05 2 184
372 128E Pier 2 F/R/P Footing 5 5 29-Jul-05 04-Aug-05 0 370
572 Wall 32 SE Wall (50m2) 7 7 29-Jul-05 08-Aug-05 7 574
156 Wall 2a Soldier Pile (44ea) 8 8 29-Jul-05 09-Aug-05 0 154, 184
134 Wall 23 Soldier Pile (58ea) 6 6 01-Aug-05 08-Aug-05 0 132, 154
320 405/57A Pier 1 Caps 5 5 02-Aug-05 08-Aug-05 2 318
322 405/57A Pier 2 Caps 5 5 02-Aug-05 08-Aug-05 2 318
194 Wall 3 Soil Nail Row 2 5 5 03-Aug-05 09-Aug-05 6 192
74 Backfill Wall 22 to Exist Grade 3 3 04-Aug-05 08-Aug-05 341 72
374 Wall C and D F/R/P Footing 3 3 05-Aug-05 09-Aug-05 17 372
376 128E Pier 2 Backwall First Half 14 14 05-Aug-05 24-Aug-05 0 372
66 Temp Pave 116th/128th at Wall 22 1 1 09-Aug-05 09-Aug-05 341 62, 74
324 405/57A Dowel Bars to Existing 2 2 09-Aug-05 10-Aug-05 2 320, 322
136 Wall 23 Lagging and Ex 3 3 09-Aug-05 11-Aug-05 0 134
550 Wall 8 Ex for Wall 3 3 09-Aug-05 11-Aug-05 7 22, 126, 572
570 Wall 32 Barrier 4 4 09-Aug-05 12-Aug-05 21 128, 572
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48 TESC Pond 4A-E 20 20 09-Aug-05 06-Sep-05 119 44
64 End 116th/128th Lane Closure for Wall 22 0 0 10-Aug-05 10-Aug-05 341 56, 66
158 Wall 2a Lagging and Ex 3 3 10-Aug-05 12-Aug-05 0 156
196 Wall 3 Soil Nail Row 3 5 5 10-Aug-05 16-Aug-05 6 194
430 Mobilize Agra Tech for Drilled Shafts 3 3 11-Aug-05 15-Aug-05 0 428
326 405/57A Falsework for Slab 5 5 11-Aug-05 17-Aug-05 2 324
344 Wall 4 to LR 17+440 Subgrade for Barrier 10 10 11-Aug-05 24-Aug-05 9 340, 342
138 Wall 23 Shear Studs 1 1 12-Aug-05 12-Aug-05 0 136
552 Wall 8 SE Wall (340 m2) 15 15 12-Aug-05 01-Sep-05 7 550
160 Wall 2a Shear Studs 1 1 15-Aug-05 15-Aug-05 0 158
140 Wall 23 F/R/P Fascia (15 ea) 14 14 15-Aug-05 01-Sep-05 0 138
568 124 E-S Subgrade + Crushed 20 20 15-Aug-05 12-Sep-05 27 570
162 Wall 2a Fill Wall to Grade 3 3 16-Aug-05 18-Aug-05 0 160
432 Bridge 405/59E/W Drilled Shafts (8ea) Pier 2/3 4 4 16-Aug-05 19-Aug-05 0 430
198 Wall 3 Soil Nail Row 4 5 5 17-Aug-05 23-Aug-05 6 196
328 405/57A F/R/P Deck 13 13 18-Aug-05 06-Sep-05 2 326
164 Wall 2a F/R/P Fascia (11ea) 11 11 19-Aug-05 02-Sep-05 0 162
434 Bridge 405/59E/W Drilled Shafts (12ea) Pier 1/4 6 6 22-Aug-05 29-Aug-05 0 432
200 Wall 3 Soil Nail Complete 5 5 24-Aug-05 30-Aug-05 6 198
346 Wall 4 Barrier 3 3 25-Aug-05 29-Aug-05 41 344
378 F/R/P Wall D (2ea) 8 8 25-Aug-05 06-Sep-05 6 374, 376
388 128E Pier 2 Backwall Second Half 14 14 25-Aug-05 14-Sep-05 0 376
348 LR 17+440 to LR 18+159 Subgrade + Crushed 20 20 25-Aug-05 22-Sep-05 9 344
436 Bridge 405/59E Ex for Abutments 2 2 30-Aug-05 31-Aug-05 0 434
446 Bridge 405/59E Pier 2/3 Columns (4 ea) F/R/P 13 13 30-Aug-05 16-Sep-05 1 434
202 Wall 3 Form / Place Fascia (11ea) 30 30 31-Aug-05 12-Oct-05 6 200
438 Bridge 405/59E Pier 1 F/R/P Abutment 10 10 01-Sep-05 15-Sep-05 0 436
142 Wall 23 Barrier 2 2 02-Sep-05 06-Sep-05 0 140
554 Wall 8 Barrier for Wall 5 5 02-Sep-05 09-Sep-05 7 552, 570
166 Wall 2a Soffit for Barrier 3 3 06-Sep-05 08-Sep-05 0 164
144 124 W-N Final Ramp Subgrade + Crushed 2 2 07-Sep-05 08-Sep-05 0 142
330 405/57A Barrier + Cure Deck 8 8 07-Sep-05 16-Sep-05 24 328
50 Move CESF System to Pond 4A-E 10 10 07-Sep-05 20-Sep-05 119 48
146 Barrier Pv3-3 Wall 23 to 405/57 Bridge 2 2 09-Sep-05 12-Sep-05 0 144, 328
168 Wall 2a Barrier T&B 2 2 09-Sep-05 12-Sep-05 0 166
556 S124 7+450 to LL 17+740 Subgrade + Crushed 10 10 12-Sep-05 23-Sep-05 7 554
148 124 W-n Ramp Pave to 7+300 1 1 13-Sep-05 13-Sep-05 0 146, 168
566 124 E-S Full Depth Pave 4 4 13-Sep-05 16-Sep-05 27 568
170 TL-N Ramp Final Subgrade and Crushed 5 5 13-Sep-05 19-Sep-05 25 168
150 124 W-N Ramp Stripe 1 1 14-Sep-05 14-Sep-05 0 130, 148
152 124 W-N Ramp Open to Traffic 1 1 15-Sep-05 15-Sep-05* 0 150
392 128E Backfill 405 side of Pier 2 + Crushed 4 4 15-Sep-05 20-Sep-05 23 388
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390 128E Girder Stops + Pads 6 6 15-Sep-05 22-Sep-05 165 388
380 F/R/P Wall C (2ea) 10 10 15-Sep-05 28-Sep-05 0 378, 388
440 Bridge 405/59E Pier 1 F/R/P Corbel 4 4 16-Sep-05 21-Sep-05 0 438
332 405/57A Strip Deck Falsework 3 3 19-Sep-05 21-Sep-05 24 330
448 Bridge 405/59E Pier 2 Cap + Cure 7 7 19-Sep-05 27-Sep-05 4 446
469 Bridge 405/59W Pier 2/3 columns (4ea) 12 12 19-Sep-05 04-Oct-05 1 446
172 TL-N Barrier Pv3-12 2 2 20-Sep-05 21-Sep-05 25 170
394 128E/LR Line Type 4 Barrier at Pier 2 3 3 21-Sep-05 23-Sep-05 23 392
174 TL-N Raised Island 2 2 22-Sep-05 23-Sep-05 25 172
442 Bridge 405/59E Pier 1 Grout Pads 2 2 22-Sep-05 23-Sep-05 19 440
334 SNS Barrier PV3-9 3 3 22-Sep-05 26-Sep-05 24 332
444 Bridge 405/59E Pier 4 F/R/P Abutment + Corbel 10 10 22-Sep-05 05-Oct-05 0 440
478 Bridge 405/59E Pier 1/4 Wingwalls 10 10 22-Sep-05 05-Oct-05 8 440
350 LR 17+440 to LE' 18+744 Sub + Crushed 15 15 23-Sep-05 13-Oct-05 9 348
558 LL17+950 to LL18+420 Subgrade + Crushed 15 15 26-Sep-05 14-Oct-05 7 556
450 Bridge 405/59E F.R.P Pier 3 Cap + Cure 10 10 28-Sep-05 11-Oct-05 4 448
384 Remove Wall C and D Shoring 3 3 29-Sep-05 03-Oct-05 0 380
176 TL-N Ramp Weekend Closure Tie to TLB 1 1 01-Oct-05 01-Oct-05 8 174, 334
178 TL-N Weekend Closures Pave Tie Ins 1 1 02-Oct-05 02-Oct-05 8 176
180 TL-N and 124 W-N Pull Temp Barrier 1 1 03-Oct-05 03-Oct-05 24 178
386 128E Backfill T/L Side Pier 2 5 5 04-Oct-05 10-Oct-05 150 384
500 Wall B Install Shoring 5 5 04-Oct-05 10-Oct-05 0 384
182 Illumination Service 2208 71 71 04-Oct-05 18-Jan-06 344 180
466 Bridge 405/59W Pier 2/3 Caps + Cure 10 10 05-Oct-05 18-Oct-05 1 469
480 Bridge 405/59E Backfill Abut + Walls 3 3 06-Oct-05 10-Oct-05 8 478
454 Bridge 405/59W Pier 1/4 F/R/P Abut + Corbel 10 10 06-Oct-05 19-Oct-05 0 444
502 Wall B Ex for Wall 3 3 11-Oct-05 13-Oct-05 0 500
528 Wall 17 Shoring North End 10 10 11-Oct-05 24-Oct-05 7 500
452 Bridge 405/59E F.R.P Pier 4,3,2 Grout Pads 3 3 12-Oct-05 14-Oct-05 4 444, 450
300 Wall 30 Ex for FTG 2 2 13-Oct-05 14-Oct-05 56 202
204 124 EN Subgrade + Crushed to 7+300 8 8 13-Oct-05 24-Oct-05 6 202
504 128W Pier 1 Ftg F/R/P 5 5 14-Oct-05 20-Oct-05 0 502
352 LR 17+440 to LE' 18+744 Full Depth Pave 7 7 14-Oct-05 24-Oct-05 9 346, 350, 394
476 Bridge 405/59E Set Voided Slabs 1 1 17-Oct-05 17-Oct-05 4 442, 452, 474, 480
560 S124 to LL 17+740 Full Depth Pave 4 4 17-Oct-05 20-Oct-05 7 558, 566
302 Wall 30 F/R/P Footings 5 5 17-Oct-05 21-Oct-05 56 300
482 Bridge 405/59E Barrier 3 3 18-Oct-05 20-Oct-05 4 476
486 Bridge 405/59E Approach Slabs 7 7 18-Oct-05 26-Oct-05 7 476
456 Bridge 405/59W P1/4 Grout Pads 3 3 20-Oct-05 24-Oct-05 0 454, 466
562 LL 17+950 to LL 18+420 Full Depth Pave 4 4 21-Oct-05 26-Oct-05 7 560
506 Wall B Footing F/R/P 5 5 21-Oct-05 27-Oct-05 0 504
484 Bridge 405/59E Closure Pour + Cure 7 7 21-Oct-05 31-Oct-05 4 482
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304 Wall 30 CIP Wall (2ea) 10 10 24-Oct-05 04-Nov-05 56 302
458 Bridge 405/59W Set Voided Slabs 1 1 25-Oct-05 25-Oct-05 0 456
206 124 EN Pave to 7+300 2 2 25-Oct-05 26-Oct-05 6 204
526 Wall 17 F/R/P 10 Panels North End 30 30 25-Oct-05 08-Dec-05 7 524, 528
460 Bridge 405/59W Barrier 3 3 26-Oct-05 28-Oct-05 0 458
464 Bridge 405/59W Approach slabs 7 7 26-Oct-05 03-Nov-05 1 458
208 124 EN Stripe to 7+300 1 1 27-Oct-05 27-Oct-05 6 206
508 128W Pier 1 F/R/P First Half 15 15 28-Oct-05 18-Nov-05 0 506
462 Bridge 405/59W Closure Pour + Cure 5 5 31-Oct-05 04-Nov-05 0 460
564 End Phase 2 Traffic Control Milestone 0 0 07-Nov-05 07-Nov-05 0 462, 464, 484, 486,

562
580 Start Phase 3 Traffic Control 0 0 07-Nov-05 07-Nov-05 0 4, 22, 152, 180, 

208, 352, 564

582 124ES/WS Install Temp Barrier 2 2 07-Nov-05 08-Nov-05 0 580
610 124 E-N + LR Barrier top /  Ramp 2 2 07-Nov-05 08-Nov-05 18 580
306 124E-N Barrier Subgrade 7+184 to 7+200 PV 2-18 5 5 07-Nov-05 14-Nov-05 49 580
584 Wall 5 Bench for Wall 3 3 09-Nov-05 14-Nov-05 0 60, 582
612 124 E-N Subgrade for Barrier PV-2-16 7 7 09-Nov-05 18-Nov-05 18 610
592 124 E-S Subgrade + Crushed 20 20 09-Nov-05 09-Dec-05 23 582
308 124 EN Barrier PV2-18 2 2 15-Nov-05 16-Nov-05 49 306
586 Wall 5 Soil Nails 25 25 15-Nov-05 21-Dec-05 0 584
310 124 E-N Remove Temp Barr WE Closure 0 0 19-Nov-05 19-Nov-05 18 308
314 124 E-N Weekend Closure Subgrade 1 1 19-Nov-05 19-Nov-05 18 310
316 124 E-N Weekend Closure Pave 1 1 20-Nov-05 20-Nov-05 18 304, 314
312 124 EN Barrier Type 2 6+942 to 7+040 5 5 21-Nov-05 29-Nov-05 48 316
616 124 E-N PV2-16 GS Barrier 7 7 21-Nov-05 01-Dec-05 18 612
510 128W Pier 1 F/R/P Second Half 15 15 21-Nov-05 13-Dec-05 0 508
618 124 E-N PV 2-18 Barrier 5 5 02-Dec-05 08-Dec-05 18 616
534 Wall 17 F/R/P 2 Panels at Pipe Jack 6 6 09-Dec-05 16-Dec-05 7 526, 532
614 124 E-N to LR 17+530 Subgrade + Crushed 20 20 09-Dec-05 09-Jan-06 18 618
594 124 E-S Full Depth Pave 4 4 12-Dec-05 15-Dec-05 8 592
598 124 W-S Storm Drain to Pond 3 5 5 12-Dec-05 16-Dec-05 23 592
512 128W Pier 1 Girder Stops 10 10 14-Dec-05 28-Dec-05 101 510
514 Wall B F/R/P Wall (2ea) 10 10 14-Dec-05 28-Dec-05 0 510
538 Wall 17 Storm Drainage 4 4 19-Dec-05 22-Dec-05 7 534
536 Cantilever Sign Structure No 1 5 5 19-Dec-05 23-Dec-05 30 534
596 Wall 31 Shoring 5 5 22-Dec-05 29-Dec-05 13 586
588 Wall 5 Fascia 20 20 22-Dec-05 23-Jan-06 0 586
516 128W Backfill Pier 1 and Wall B 4 4 29-Dec-05 04-Jan-06 0 514, 520
597 Wall 31 F/R/P Footing 5 5 30-Dec-05 06-Jan-06 13 596
522 Wall B Remove Shoring 2 2 05-Jan-06 06-Jan-06 239 516
518 Wall B Barrier F/R/P 5 5 05-Jan-06 11-Jan-06 153 516
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540 LL 17+715 to LL 17+950 Subgrade + Crushed 20 20 05-Jan-06 08-Feb-06 0 516, 538
602 Wall 31 F/R/P Wall (2 ea) 7 7 09-Jan-06 18-Jan-06 13 597
604 Wall 31 Bacfill 2 2 19-Jan-06 20-Jan-06 13 602
590 124 W-S Subgrade 7+100 to 7+400 8 8 24-Jan-06 08-Feb-06 0 588, 598
620 124 E-N to LR 17+530 Full Depth Pave 5 5 09-Feb-06 15-Feb-06 1 614
547 LL 17+715 to LL 17+950 Full Depth Pave 6 6 09-Feb-06 16-Feb-06 0 540
606 124 W-S Full Depth Pave 6 6 09-Feb-06 16-Feb-06 0 590
608 End Phase 3 Traffic Control Milestone 0 0 15-Feb-06 15-Feb-06 0 536, 544, 547, 594,

604, 606, 620
622 Phase 4 Start Traffic Control 0 0 15-Feb-06 15-Feb-06 0 312, 608
624 Install Barrier LL Line 17+000 to 17+700 2 2 15-Feb-06 16-Feb-06 0 622
46 Move CESF System to Pond 4c 5 5 15-Feb-06 22-Feb-06 19 44, 608
632 Remove Barrier LL 17+000 to 17+300 Night Clos 8 8 15-Feb-06 27-Feb-06 14 8, 622
922 Illumination Service SUA 935 63 63 15-Feb-06 15-May-06 266 608
626 124 WS/LL Subgrade for Barrier 17+130 to 17+174 3 3 17-Feb-06 22-Feb-06 0 624
636 124 WS/LL Barrier PV 2-17 2 2 23-Feb-06 24-Feb-06 1 626
628 LL Subgade for Barrier LL17+174 to 17+257 3 3 23-Feb-06 27-Feb-06 0 626
630 Subgrade LL 17+257 to 17+362 3 3 28-Feb-06 02-Mar-06 0 628
640 124 WS/LL PV 2-9 GS Barrier 3 3 28-Feb-06 02-Mar-06 0 628, 636
642 124 WS/LL Fill + Cap 2 2 03-Mar-06 06-Mar-06 0 640
644 124 WS/LL PV 2-11 GS Barrier 2 2 03-Mar-06 06-Mar-06 0 630, 640
634 LR-I-405 Lowering Weekend Closure Subgrade 1 1 04-Mar-06 04-Mar-06 4 632
635 LR I-405 Mainline Lowering Weekend Closure Pave 1 1 05-Mar-06 05-Mar-06 4 634
646 LL 17+000 to 17+700 Subgrade + Crushed 7 7 07-Mar-06 15-Mar-06 0 642, 644
648 LL 17+000 to 17+700 Full Depth Pave 4 4 16-Mar-06 21-Mar-06 0 646
424 TL/128 Closure Start 56 Cal Day 0 0 22-Mar-06 22-Mar-06 45 650
638 End Phase 4 Traffic Control 0 0 22-Mar-06 22-Mar-06 0 635, 648
650 Phase 5 Start Traffic Control Start 0 0 22-Mar-06 22-Mar-06 0 46, 50, 638
396 TL Ex for Wall 21 2 2 22-Mar-06 23-Mar-06 45 386, 424
652 Phase 5 Temp Barrier 3 3 22-Mar-06 24-Mar-06 0 650
422 128E Approach Subgrade 4 4 22-Mar-06 27-Mar-06 71 424
398 Wall 21 F/R/P Footing 5 5 24-Mar-06 30-Mar-06 45 386, 396
654 128 E/W Demo Barrier at Median 2 2 27-Mar-06 28-Mar-06 0 652
420 128E Approach slab 5 5 28-Mar-06 03-Apr-06 71 422
656 128W Footing Ex Pier 2 3 3 29-Mar-06 31-Mar-06 0 654
706 128-E Pier 1 Ex for Footing 3 3 29-Mar-06 31-Mar-06 0 654
792 DAL-N Demo Med Barr 17+750(128th) to 18+096... 7 7 29-Mar-06 06-Apr-06 0 654
400 Wall 21 F/R/P Wall (8ea) 15 15 31-Mar-06 20-Apr-06 45 398
658 128W Pier 2 Footing F/R/P 5 5 03-Apr-06 07-Apr-06 0 656
708 128-E Pier 1 Footing F/R/P 5 5 03-Apr-06 07-Apr-06 0 706
418 128E Subgrade to Intersection 3 3 04-Apr-06 06-Apr-06 71 420
790 DA-DALS Demo Med Barr 128th to 16+860 at Walls 5 5 07-Apr-06 13-Apr-06 17 792
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802 DAL-N Install Storm Sewer 17+850 to 18+000 6 6 07-Apr-06 14-Apr-06 0 792
660 128W Pier 2 Backwall First Half 15 15 10-Apr-06 28-Apr-06 0 658
710 128-E Pier 1 Backwall First Half 15 15 10-Apr-06 28-Apr-06 0 708
730 DA Ramp Ex for West Wall 3 3 17-Apr-06 19-Apr-06 0 802
796 DALS Install Storm Sewer 17+760 to 17+300 5 5 17-Apr-06 21-Apr-06 16 790, 802
732 DA Ramp Wall West F/R/P Footing 3 3 20-Apr-06 24-Apr-06 4 730
752 DA Ramp Wall East F/R/P Footing 4 4 20-Apr-06 25-Apr-06 0 730
402 Wall 21 Backfill 3 3 21-Apr-06 25-Apr-06 45 400
794 DALS Install ITS Underground at Wall 9 4 4 24-Apr-06 27-Apr-06 16 796
734 DA Ramp Wall West F/R/P Walls (14 ea) 25 25 25-Apr-06 30-May-06 4 732
754 DA Ramp Wall East F/R/P Footing 3 3 26-Apr-06 28-Apr-06 0 752
780 Wall 25 Ex for Footing 3 3 26-Apr-06 28-Apr-06 20 752
404 TL / 128th Intersection Demo Curbs Rem ACP 4 4 26-Apr-06 01-May-06 45 402, 930
798 DALS Complete ITS to 124th Tie 25 25 28-Apr-06 02-Jun-06 53 794
778 Wall 25 F/R/P Footing 3 3 01-May-06 03-May-06 20 780
662 128W Pier 2 Backwall Second Half 15 15 01-May-06 19-May-06 0 660
712 128-E Pier 1 Backwall Second Half 15 15 01-May-06 19-May-06 0 710
756 DA Ramp Wall East F/R/P Wall (15 sect) 25 25 01-May-06 05-Jun-06 0 754
406 TL/128th Intersection Subgrade at Intersection 5 5 02-May-06 08-May-06 45 404
776 Wall 25 F/R/P CIP Wall (12ea) 30 30 04-May-06 15-Jun-06 20 778
408 TL / 128th Intersection Curbs 4 4 09-May-06 12-May-06 45 406
410 TL/128th Intersection Signals 4 4 09-May-06 12-May-06 45 406
412 TL / 128th Intersection Crushed+ Pave 3 3 15-May-06 17-May-06 45 408, 410, 418
414 TL/128th Intersection End 56 Day Closure 0 0 18-May-06 18-May-06 45 412
416 Illumination Service SAS 5048 24 24 18-May-06 21-Jun-06 45 414
714 128-E Pier 1 Girder Stops 5 5 22-May-06 26-May-06 0 712
664 128W Pier 2 Girder Stops + Bearings 6 6 22-May-06 30-May-06 0 662
808 Wall 9/10 Build SE Maple Art Wall (2347 m2) 20 20 22-May-06 19-Jun-06 0 662, 712, 794
716 128-E Set Girders 8 8 30-May-06 08-Jun-06 0 390, 392, 714
736 DA Ramp Wall West Falsework for Overhang 5 5 31-May-06 06-Jun-06 9 734
667 128W Set Girders + Brace 10 10 31-May-06 13-Jun-06 0 512, 516, 664
758 DA Ramp Wall East Falsework for Overhang 5 5 06-Jun-06 12-Jun-06 5 756
750 DA-N SE Wall 12,14 (698 sm) 10 10 06-Jun-06 19-Jun-06 0 734, 756
700 128-E End Diaphragms 10 10 09-Jun-06 22-Jun-06 0 716
668 128W End Diaphragms 5 5 14-Jun-06 20-Jun-06 0 667
772 Wall 25 Barrier 7 7 16-Jun-06 26-Jun-06 20 776
810 Wall 9/10 Complete Wall Underdrain Ties 3 3 20-Jun-06 22-Jun-06 39 808
748 DA-N Wall 12,14 SEW Barrier 5 5 20-Jun-06 26-Jun-06 16 750
830 Wall 9/10 SEW Barrier sht 522 5 5 20-Jun-06 26-Jun-06 0 808
738 DA-N Deck Panels F/R/P (7 ea) 21 21 20-Jun-06 19-Jul-06 0 736, 750, 758
670 128W F/R/P Deck + Cure 22 22 21-Jun-06 21-Jul-06 0 668
812 DAL-S Final Pave 5 5 23-Jun-06 29-Jun-06 39 810
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698 128-E F/R/P Deck and Cure 25 25 23-Jun-06 28-Jul-06 0 700
834 Wall 9/10 Strip Overhang brackets for Barrier 4 4 27-Jun-06 30-Jun-06 38 830
768 DAL-N Wall 14 Tie to Wall 25 Barrier 5 5 27-Jun-06 03-Jul-06 20 748, 772
828 Wall 9/10 Final Grade 5 5 27-Jun-06 03-Jul-06 0 830
774 Illumination Servuce SVA 3953 15 15 27-Jun-06 18-Jul-06 27 772
832 Illumination Service SUA 5041 20 20 27-Jun-06 25-Jul-06 22 830
826 Wall 9/10 Single Slope Center Barrier 4 4 05-Jul-06 10-Jul-06 4 828
816 DALS to Sta 17+300 Subgrade for Barrier 5 5 05-Jul-06 11-Jul-06 0 828
824 Wall 9/10 Cement Concrete Paving 7 7 11-Jul-06 19-Jul-06 21 826
822 DALS 17+300 to 17+400 Wall 9 Center Barrier 2 2 12-Jul-06 13-Jul-06 3 816, 826
806 DALS Median Barrier to South Tie Subgrade 5 5 12-Jul-06 18-Jul-06 0 816
818 DALS PV2-1 GS Barrier 5 5 19-Jul-06 25-Jul-06 0 806, 822
740 DA-N Deck Panel Barrier 5 5 20-Jul-06 26-Jul-06 0 738, 748
674 128W Signal Pole Found + Luminaires 2 2 24-Jul-06 25-Jul-06 0 670
690 128-W Approach Slab 3 3 24-Jul-06 26-Jul-06 21 670
704 128-W Strip Deck Forms 5 5 24-Jul-06 28-Jul-06 12 670
672 Sign Bridge 2 10 10 24-Jul-06 04-Aug-06 14 670
676 128W Barrier 5 5 26-Jul-06 01-Aug-06 0 674
814 DALS PV-1-1 and PV2-6 Barrier to South Tie 5 5 26-Jul-06 01-Aug-06 0 818
746 DA-N Strip Deck Panel Falsework 4 4 27-Jul-06 01-Aug-06 0 740
742 128 E/W Bridge Approach Slabs Middle 5 5 27-Jul-06 02-Aug-06 3 738, 740
696 128-E Signal Pole and Luminaire Bases 2 2 31-Jul-06 01-Aug-06 0 698
718 128-E Approach Slab 3 3 31-Jul-06 02-Aug-06 13 698
720 Sign Bridge 3 5 5 31-Jul-06 04-Aug-06 14 698
702 128-W Utility Hangers 7 7 31-Jul-06 08-Aug-06 12 704
678 128 W Sidewalks 5 5 02-Aug-06 08-Aug-06 0 676
694 128-E Barrier 5 5 02-Aug-06 08-Aug-06 0 696
820 Illumination Service SVA 935 5 5 02-Aug-06 08-Aug-06 12 814
766 DA-N Subgrade and Crushed to Final 10 10 02-Aug-06 15-Aug-06 0 746, 768
804 DALS Subgrade + Crushed 128th to South Tie 12 12 02-Aug-06 17-Aug-06 0 814
722 128-E to Totem Lake Blvd Pave 3 3 03-Aug-06 07-Aug-06 13 718
744 128 E/W Sidewalks 3 3 03-Aug-06 07-Aug-06 3 740, 742
760 128 E/W Deck Panel Architectural Panel Install 10 10 08-Aug-06 21-Aug-06 3 744
680 128-W Walkway and Pedestals 5 5 09-Aug-06 15-Aug-06 0 678
692 128-E Sidewalks and Pedestals 5 5 09-Aug-06 15-Aug-06 0 694
764 DA-N 405 N/B and S/B Final Pave 5 5 16-Aug-06 22-Aug-06 0 766
682 128-W Install B&E Architectrual Units 7 7 16-Aug-06 24-Aug-06 0 680
688 128-E Install Architectural Units 7 7 16-Aug-06 24-Aug-06 0 692
800 DALS 128th to South Tie Full Depth Pave 5 5 18-Aug-06 24-Aug-06 0 798, 804, 824
762 DA-N Final Striping 2 2 23-Aug-06 24-Aug-06 0 764
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684 End Phase 5 Traffic Control 0 0 25-Aug-06 25-Aug-06* 0 414, 416, 518, 686,
774, 800, 812, 820,
832, 834

686 Open 128th Bridge to Traffic Milestone 0 0 25-Aug-06 25-Aug-06 0 672, 682, 688, 690,
702, 720, 722, 760,
762

850 Start Phase 6 Traffic Control 0 0 25-Aug-06 25-Aug-06 83 522, 684
852 Start Close 116/128 Intersection 1+328 to 1+572 0 0 25-Aug-06 25-Aug-06 83 64, 414, 850
872 Wall 18 Ex for Ftg 1 1 25-Aug-06 25-Aug-06 83 852
874 116/128 Intersection Close Hammock 56 Days max 1 1 25-Aug-06 25-Aug-06 130 852
854 Wall 33 Ex for Wall 2 2 25-Aug-06 28-Aug-06 93 852
860 Remove ACP 116/128 Intersection 2 2 25-Aug-06 28-Aug-06 101 852
862 Illumination Service SVA 5042 10 10 25-Aug-06 08-Sep-06 121 852
920 116th Ave ROW Notifications to Businesses 25 25 25-Aug-06 29-Sep-06 106 850
870 Wall 18 CIP (21ea) 21 21 28-Aug-06 26-Sep-06 83 872
856 Wall 33 Build SE Wall (345m2) 8 8 29-Aug-06 08-Sep-06 93 854
858 116/128 Intersection Subgrade + Pillow Wall 6 6 11-Sep-06 18-Sep-06 93 856, 860
892 Wall 33 Barrier 2 2 19-Sep-06 20-Sep-06 96 858
866 116/128 Intersection Sidewalks + Signal Found 3 3 19-Sep-06 21-Sep-06 95 858
894 116th Utility Vault 5 5 19-Sep-06 25-Sep-06 93 858
868 Wall 18 Cure 5 5 27-Sep-06 03-Oct-06 83 870
882 Wall 18 Subgrade and Backfill 2 2 04-Oct-06 05-Oct-06 83 868
890 Wall 18 Sidewalk 2 2 06-Oct-06 09-Oct-06 83 882
884 116/128 Intersection Crushed and Pave 4 4 10-Oct-06 13-Oct-06 94 866, 890, 892, 894
864 Illumination Servidce SAS 5049 15 15 10-Oct-06 30-Oct-06 83 850, 866, 890, 892,

894
880 116/128 Signals and Illum 2 2 31-Oct-06 01-Nov-06 83 864, 884
878 Open 116/128 Intersection to Traffic end closure 0 0 02-Nov-06 02-Nov-06 83 862, 874, 880
900 Start 116th Ave Closure STA 1+328 to 1+187 0 0 02-Nov-06 02-Nov-06 83 878, 920
77 116th Closure Hammock 1 1 02-Nov-06 02-Nov-06 146 900
902 Wall 26 Ex for Ftg 2 2 02-Nov-06 03-Nov-06 92 900
76 116th Bridge Drive P1/P2 Cans (16ea) 5 5 02-Nov-06 08-Nov-06 83 900
876 116th Install Architectural Walkway and Art STA 20 20 02-Nov-06 04-Dec-06 127 878
904 Wall 26 F/R/P CIP (6ea) 12 12 06-Nov-06 22-Nov-06 92 902
78 116th Br Pier1 / Pier 2 Can Infill Conc 2 2 09-Nov-06 13-Nov-06 83 76
116 Drive Boardwalk Piles (11ea) 3 3 09-Nov-06 14-Nov-06 129 76
80 116th Br Pier 1 F/R/P Cap 10 10 14-Nov-06 29-Nov-06 83 78
906 Wall 26 Cure for fill 5 5 27-Nov-06 01-Dec-06 92 904
82 116th BR Pier 2 F/R/P Cap 10 10 30-Nov-06 13-Dec-06 83 80
908 Wall 26 Backfill for Wall 28 2 2 04-Dec-06 05-Dec-06 92 906
910 Wall 28 F/R/P Footing 3 3 06-Dec-06 08-Dec-06 92 908
912 Wall 28 F/R/P CIP (7ea) 14 14 11-Dec-06 29-Dec-06 92 910
84 116th Br Set Hollow Core Slabs 1 1 14-Dec-06 14-Dec-06 83 82
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86 116th Br Install Hanging Utilities 5 5 15-Dec-06 21-Dec-06 83 84
94 116th Br Sidwalk 3 3 22-Dec-06 27-Dec-06 102 86
100 Wall 15/16 Remove Hilfiker Wall ex for Geofoam 3 3 22-Dec-06 27-Dec-06 83 86
88 116th Br Barrier 4 4 22-Dec-06 28-Dec-06 109 86
96 116th Br Wall for Rail 4 4 28-Dec-06 03-Jan-07 102 94
102 Wall 15/16 Build Geofoam Wall 15 15 28-Dec-06 19-Jan-07 83 100
90 116th BR HMA 1 1 29-Dec-06 29-Dec-06 109 88
914 Wall 28 Cure 5 5 02-Jan-07 08-Jan-07 92 912
98 116th Br Install Rail 5 5 04-Jan-07 10-Jan-07 102 96
916 Wall 26/28 Backfill and Drains for Sidewalk 5 5 09-Jan-07 16-Jan-07 92 914
918 Wall 26/28 Sidwalk 3 3 17-Jan-07 19-Jan-07 92 916
104 Wall 16 Curbs and Barrier 3 3 22-Jan-07 24-Jan-07 83 102
106 Wall 15/16 Surface Finish 3 3 22-Jan-07 24-Jan-07 83 102
110 Wall 15 Sidewalk and Curb 4 4 22-Jan-07 25-Jan-07 88 102
103 Heritage House Driveway Rebuild 7 7 22-Jan-07 30-Jan-07 85 102
108 Wall 16 Install Boardwalk 10 10 25-Jan-07 07-Feb-07 83 104, 106, 116
114 Wall 15 Rail 4 4 26-Jan-07 31-Jan-07 88 110
112 116th Ave Closure Crushed and Pave 4 4 16-Mar-07 21-Mar-07 54 103, 104, 110, 918
92 Open 116th to Traffic STA 1+328 to 1+187 0 0 22-Mar-07 22-Mar-07 54 77, 90, 98, 108, 

112, 114

2007 End Contract Time - Substantial Complete 0 0 22-Mar-07* 22-Mar-07 54 92, 182, 864, 876, 
922
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